Attachment 1

2017-2018 FISCAL YEAR
CONTRACT FOR DELIVERY

DISTRICT 6
The California Department of Transportation
Promises to Deliver
PLANNED DELIVERY DATES
. Right of PE Project Plans,
- [} 'E 2 Construction Way | Support Approval & | Specifications | Right of Way| Ready to SHOPP
a 5 3 3 Program Capital Value val Val Project Description Envi tal d Estimat Certificati List Award Quantit SHOPP Outputs Comments
8 = (1000's) alue alue nvironmental | and Estimates | Certification is uantity
(1000's) | (1000's) Document to DOE
FIRST QUARTER - July 1, 2017 to September 30, 2017
07320 | FRE | 041 LOCAL $2,100 $40 $1,760 |CONSTRUCT AUXILIARY LANE 11/23/15 04/14/17 07/10/17 07/17/17 10/16/17
ou710 [ MAD [ VAR SHOPP $650 $10 $638  [Construct Rumble Strips 04/29/16 05/01/17 07/01/17 08/01/17 02/15/18 41 Collisions Reduced
0v300 | KER [ VAR SHOPP $1,100 $5 $685  [Construct Center Line Rumble Strips 11/18/16 06/01/17 07/15/17 09/01/17 01/08/18 25 Collisions Reduced
Construct Center Line and Shoulder
07950 | KIN | VAR SHOPP $782 $2 $495  [Rumble Strips 09/22/16 07/03/17 08/01/17 09/18/17 03/12/18 26 Collisions Reduced
ou720 | TUL | 198 SHOPP $915 $4 $899 |Construct Rumble Strips 04/30/17 06/30/17 08/01/17 09/30/17 03/06/18 12 Collisions Reduced
SECOND QUARTER - October 1, 2017 to December 31, 2017
08310 | TUL 190 SHOPP $4,750 $8 $1,684 |Construct Concrete Median Barrier 07/19/16 05/25/17 08/01/17 10/02/17 01/16/18 20 Collisions Reduced
0U990 | KER | 065 SHOPP $850 $20 $1,340 'S”ITE'S' Centerline and Shoulder Rumble 04/10/17 08/15/17 09/01/17 11/01/17 03/01/18 38 [coliisions Reduced
Y | 05490 | KIN | 005 SHOPP $25,000 $4 $1,970 |Pavement Rehabilitation (2R) 06/01/17 07/14/17 111717 11/24/17 04/18/18 36 Lane Miles
0U090 | FRE | 168 SHOPP $12,700 $35 $1,553 |Pavement Preservation (CAPM) 06/02/17 08/04/17 11/30/17 12/01/17 04/27/18 402 |Lane Miles
OH11U [ FRE | 168 SHOPP $6,000 $616 $2,525 |Replace repair and reline culverts 06/02/17 08/04/17 11/30/17 12/01/17 04/27/18 22 Drainage System(s)
THIRD QUARTER - January 1, 2018 to March 31, 2018
Construct Center Line and Shoulder
0v8e0 | KIN [ 041 SHOPP $2,681 $5 $1,400 |Rumble Strips 02/07/17 101117 121517 01/17/18 06/13/18 62 Collisions Reduced
0Q320 | KIN | 198 SHOPP $2,263 $240 $3,125 [INTERSECTION IMPROVEMENTS 02/01/16 09/01/17 01/15/18 01/22/18 07/04/18 46 Collisions Reduced
0R160 | MAD [ 041 SHOPP $3,396 $37 $1,495 |Pavement Preservation (CAPM) 08/17/16 11/03/17 01/05/18 02/02/18 11/13/18 7 Lane Miles
Y | oa180 | KER | o058 SHOPP $1,425 $2 $736  [Replace Bridge Rails 06/27/13 10/01/17 03/01/18 03/01/18 09/01/18 1135  |Linear Feet
07360 | VAR | 099 SHOPP $3,189 $10 $964  [Roadside Safety Improvements. 01/11/17 10/02/17 02/01/18 03/01/18 01/16/19 45 Location(s)
07240 | KIN | 041 SHOPP $1,370 $100 $1,500 [Intersection Improvements 09/02/16 111717 03/01/18 03/02/18 08/22/18 20 Collisions Reduced
0Q190 | KER 058 SHOPP $11,000 $60 $2,861 |Replace Bridges 07/28/15 10/02/17 01/02/18 03/15/18 09/15/18 2 Bridge(s) Environmental Permits
07301 | KER | 014 SHOPP $2,757 $520 $1,168 |Upgrade Facility 07/26/16 05/20/17 03/01/18 03/15/18 08/15/18 1 Location(s) RW Aquisition
FOURTH QUARTER - April 1, 2018 to June 30, 2018
05450 | KER | 099 SHOPP $2,350 $121 $1,170 |INSTALL HIGHWAY LIGHTING 11/23/15 12/15/17 02/01/18 04/01/18 11/01/18 199 [Collisions Reduced
Y | 39460 | FRE | 269 SHOPP $18,500 $1,220 $5,200 ggﬁg;ﬁggg‘fx %E?SUER% RAISE 08/27/15 03/01/17 01/15/18 04/02/18 10/01/18 1 Location(s) Environmental Permits
ouoso | FRE | 005 SHOPP $18,890 $20 $911  |PAVEMENT PRESERVATION (CAPM) 12/22/17 111317 03/01/18 04/02/18 11/15/18 40 Lane Miles Environmental Permits
0P900 | KER | 119 SHOPP $4,200 $1,545 $3,551 |Intersection Improvements 10/28/15 12/15/17 03/01/18 04/02/18 08/20/18 38 Collisions Reduced
Y | ot200 [ KER | 099 SHOPP $31,500 $120 $2,860 |Pavement Rehabilitation (2R) 08/01/17 02/01/18 01/15/18 05/01/18 11/15/18 585  |Lane Miles
Y | 00280 | KER | 099 SHOPP $45,000 $70 $7,020 |Roadway Rehabilitation 08/22/16 11/01/17 02/01/18 05/01/18 12/01/18 34.4  |Lane Miles

PE Preliminary Engineering (PAED+RVWCert+PSE)
VAR |Various
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